
285 St George St,

Unit Detail Report

Town of Annapolis Royal

Matt Delorme EC AtlanticPrepared By:

 Annapolis Royal, NS, B0S 1A0

Annapolis Royal Flood Wall

Year 2023

Date: 04/29/2024

Cost Estimate Report

LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

General RequirementsDivision 01

 24.00 Ea. $361.20 $8,668.80015213200350 Office trailer, furnished, rent per month, 32' x 8', excl. hookups

Division 01 $8,668.80General Requirements  Subtotal

Existing ConditionsDivision 02

 44.50 Acre $543.44 $24,183.08022113090020 Topographical survey, conventional, minimum

 1.00 Project $54.34 $2,418.31022113090020 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $27.17 $1,209.15022113090020 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 02 $27,810.54Existing Conditions  Subtotal

ConcreteDivision 03

 35,000.00 SFCA $5.36 $187,600.00031113859060 C.I.P. concrete forms, walls, steel framed plywood, to 8' high, based 

on 50 uses of purchased forms, 4 uses of bracing lumber, includes 

erecting, bracing, stripping and cleaning

 1.00 Project $0.64 $22,512.00031113859060 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $0.54 $18,760.00031113859060 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.27 $9,380.00031113859060 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1.00 $0.54 $18,760.00031113859060 C.I.P. concrete forms, for battered walls, 1 side battered, add

 38.10 Ton $1,583.95 $60,348.50032111500650 Reinforcing steel, western mill, A615, grade 60, mill base price, material 

only

 1.00 Project $190.07 $7,241.82032111500650 Subcontractor availability, shortage, add, modifications to total project 

cost summaries
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 1.00 Project $31.68 $1,206.97032111500650 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $158.40 $6,034.85032111500650 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $79.20 $3,017.42032111500650 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 38.10 Ton $902.25 $34,375.73032111500700 Reinforcing steel, cut, bent and delivered, A615, grade 60, material 

only

 1.00 Project $108.27 $4,125.09032111500700 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $18.04 $687.51032111500700 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $90.22 $3,437.57032111500700 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $45.11 $1,718.79032111500700 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 38.10 Ton $41.70 $1,588.77032111501005 Reinforcing steel, mill extra for delivery to shop, A615, grade 40, 

material only, included in delivered price

 1.00 Project $5.00 $190.65032111501005 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $0.83 $31.78032111501005 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $4.17 $158.88032111501005 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.09 $79.44032111501005 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 38.10 Ton $47.72 $1,818.13032111501010 Reinforcing steel, shop extra for handling and storage, A615, grade 

40, material only, included in delivered price

 1.00 Project $5.73 $218.18032111501010 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $0.95 $36.36032111501010 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $4.77 $181.81032111501010 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.39 $90.91032111501010 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 38.10 Ton $38.50 $1,466.85032111501020 Reinforcing steel, shop extra for bending limited percent of bars, A615, 

grade 40, material only, included in delivered price

 1.00 Project $4.62 $176.02032111501020 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $0.77 $29.34032111501020 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $3.85 $146.68032111501020 Labor availability, shortage, add, modifications to total project cost 

summaries
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 1.00 Project $1.92 $73.34032111501020 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 38.10 Ton $57.74 $2,199.89032111501200 Reinforcing steel, shop extra for detailing, under 50 tons, A615, grade 

40, material only, included in delivered price

 1.00 Project $6.93 $263.99032111501200 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $1.15 $44.00032111501200 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $5.77 $219.99032111501200 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.89 $109.99032111501200 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 954.00 C.Y. $464.37 $443,008.98033053404300 Structural concrete, in place, free-standing wall (3000 psi), 15" thick x 

8' high, includes forms(4 uses), Grade 60 rebar, concrete (Portland 

cement Type I), placing and finishing

 1.00 Project $46.44 $44,300.90033053404300 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $23.22 $22,150.45033053404300 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 03 $897,791.58Concrete  Subtotal

PlumbingDivision 22

 3.00 Ea. $68,659.80 $205,979.40221123103240 Pump, general utility, single stage, double suction, 150 H.P. to 4,000 

GPM, includes motor

 1.00 Project $8,239.18 $24,717.53221123103240 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $6,865.98 $20,597.94221123103240 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $3,432.99 $10,298.97221123103240 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 22 $261,593.84Plumbing  Subtotal

EarthworkDivision 31

 1.00 Acre $2,369.98 $2,369.98311110100150 Clearing & grubbing, grub stumps and remove

 1.00 Project $237.00 $237.00311110100150 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $118.50 $118.50311110100150 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 153.00 C.Y. $2.72 $416.16311413231420 Topsoil stripping and stockpiling, loam or topsoil, remove and stockpile 

on site, 200 HP dozer, 6" deep, 200' haul per C.Y.

 1.00 Project $0.05 $8.32311413231420 Material storage area, not available, add, modifications to total project 

cost summaries
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 1.00 Project $0.27 $41.62311413231420 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.14 $20.81311413231420 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 4,783.00 B.C.Y. $2.78 $13,296.74312316420200 Excavating, bulk bank measure, 1 C.Y. capacity = 100 C.Y./hour, 

backhoe, hydraulic, crawler mounted, excluding truck loading

 1.00 Project $0.06 $265.93312316420200 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.28 $1,329.67312316420200 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.14 $664.84312316420200 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 2,958.00 L.C.Y. $42.84 $126,720.72312323160100 Fill by borrow and utility bedding, for pipe and conduit, crushed stone, 

3/4" to 1/2", excludes compaction

 1.00 Project $0.86 $2,534.41312323160100 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $4.28 $12,672.07312323160100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.14 $6,336.04312323160100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 561.00 L.C.Y. $42.84 $24,033.24312323160100 Fill by borrow and utility bedding, for pipe and conduit, crushed stone, 

3/4" to 1/2", excludes compaction

 1.00 Project $0.86 $480.66312323160100 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $4.28 $2,403.32312323160100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.14 $1,201.66312323160100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 50.00 L.C.Y. $42.84 $2,142.00312323160100 Fill by borrow and utility bedding, for pipe and conduit, crushed stone, 

3/4" to 1/2", excludes compaction

 1.00 Project $0.86 $42.84312323160100 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $4.28 $214.20312323160100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.14 $107.10312323160100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1,219.00 L.C.Y. $42.84 $52,221.96312323160100 Fill by borrow and utility bedding, for pipe and conduit, crushed stone, 

3/4" to 1/2", excludes compaction

 1.00 Project $0.86 $1,044.44312323160100 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $4.28 $5,222.20312323160100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.14 $2,611.10312323160100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 1,883.00 B.C.Y. $7.16 $13,482.28312323160500 Fill by borrow and utility bedding, for pipe and conduit, compacting 

bedding in trench

 1.00 Project $0.14 $269.65312323160500 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.72 $1,348.23312323160500 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.36 $674.11312323160500 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 500.00 B.C.Y. $7.16 $3,580.00312323160500 Fill by borrow and utility bedding, for pipe and conduit, compacting 

bedding in trench

 1.00 Project $0.14 $71.60312323160500 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.72 $358.00312323160500 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.36 $179.00312323160500 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 776.00 B.C.Y. $7.16 $5,556.16312323160500 Fill by borrow and utility bedding, for pipe and conduit, compacting 

bedding in trench

 1.00 Project $0.14 $111.12312323160500 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.72 $555.62312323160500 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.36 $277.81312323160500 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1,555.00 L.C.Y. $4.44 $6,904.20312323170190 Fill, from stockpile, 300 HP dozer, 2-1/2 C.Y., 300' haul, spread fill, with 

front-end loader, excludes compaction

 1.00 Project $0.09 $138.08312323170190 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.44 $690.42312323170190 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.22 $345.21312323170190 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 6,220.00 L.C.Y. $16.78 $104,371.60312323201069 Cycle hauling(wait, load, travel, unload or dump & return) time per 

cycle, excavated or borrow, loose cubic yards, 15 min 

load/wait/unload, 12 C.Y. truck, cycle 30 miles, 35 MPH, excludes 

loading equipment

 1.00 Project $1.68 $10,437.16312323201069 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.84 $5,218.58312323201069 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 2,000.00 L.F. $3.40 $6,800.00312514161000 Synthetic erosion control, silt fence, install and remove, 3' high

 1.00 Project $0.34 $680.00312514161000 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.17 $340.00312514161000 Economic conditions, unfavorable, add, modifications to total project 

cost summaries
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 1,200.00 Ton $29.18 $35,016.00313713100370 Rip-rap and rock lining, random, broken stone, 300 lb. average, 

dumped

 1.00 Project $0.58 $700.32313713100370 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $2.92 $3,501.60313713100370 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $1.46 $1,750.80313713100370 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 31 $462,115.08Earthwork  Subtotal

Exterior ImprovementsDivision 32

 153.00 C.Y. $59.30 $9,072.90329119130600 Topsoil placement and grading, loam or topsoil, 1 C.Y. for 600 S.F., 

remove and stockpile on site, top dress by hand

 1.00 Project $1.19 $181.46329119130600 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $5.93 $907.29329119130600 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.96 $453.64329119130600 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 32 $10,615.29Exterior Improvements  Subtotal

UtilitiesDivision 33

 120.00 L.F. $528.53 $63,423.60331413152100 Water supply distribution piping, ductile iron pipe, cement lined, 

mechanical joint, no fittings, 18' lengths, 12" diameter, class 50, 

excludes excavation or backfill

 1.00 Project $63.42 $7,610.83331413152100 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $10.57 $1,268.47331413152100 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $52.85 $6,342.36331413152100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $26.43 $3,171.18331413152100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1.00 Ea. $618,339.10 $618,339.10333213132520 Packaged utility lift station, packaged sewage lift station, 800,000 GPD, 

excludes fencing or external piping

 1.00 Project $74,200.69 $74,200.69333213132520 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $61,833.91 $61,833.91333213132520 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $30,916.96 $30,916.96333213132520 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1,860.00 L.F. $23.63 $43,951.80334116302110 Subdrainage piping, plastic, perforated PVC, pipe, 6" diameter, 

excludes excavation and backfill

6



LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 1.00 Project $2.84 $5,274.22334116302110 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $0.47 $879.04334116302110 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $2.36 $4,395.18334116302110 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $1.18 $2,197.59334116302110 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1,017.00 S.Y. $4.05 $4,118.85334123190100 Geotextile subsurface drainage filtration, fabric, laid in trench, 

polypropylene, ideal conditions

 1.00 Project $0.08 $82.38334123190100 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.40 $411.88334123190100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.20 $205.94334123190100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1,860.00 L.F. $18.78 $34,930.80334211501040 Public storm utility drainage piping, drainage and sewage, corrugated 

HDPE, type S, bell and spigot, with gaskets, 12" diameter, excludes 

excavation and backfill

 1.00 Project $2.25 $4,191.70334211501040 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $0.38 $698.62334211501040 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $1.88 $3,493.08334211501040 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.94 $1,746.54334211501040 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 12.00 Ea. $4,447.50 $53,370.00334233131582 Utility area drain, catch basins or manholes curb inlet frame, grate, and 

curb box, large, heavy duty, 24" x 36", excluding footing & excavation

 1.00 Project $533.70 $6,404.40334233131582 Subcontractor availability, shortage, add, modifications to total project 

cost summaries

 1.00 Project $88.95 $1,067.40334233131582 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $444.75 $5,337.00334233131582 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $222.38 $2,668.50334233131582 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 33 $1,042,532.02Utilities  Subtotal

Division C5

 1,860.00 L.F. $41.39 $76,985.40C55213500560 Railing, pipe, steel, galvanized, 2 rails, 3'-6" high, posts @ 5' OC, 

1-1/2" diameter, shop fabricated

 1.00 Ea. $884,046.00 $884,046.00CONTINGENCY Cost contingency: 25% for Class D cost estimate
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 1.00 Ea. $55,000.00 $55,000.00CUSTOM-01 Remove and Replace Boardwalk

 1,860.00 L.F. $100.00 $186,000.00CUSTOM-02 Adjustment to drainage items for difference between muncipal tender 

estimates in 2023 and RS Means piping estimates

 1.00 $50,000.00 $50,000.00CUSTOM-03 Allowance for Lighting and Electrical Work

 1.00 $25,000.00 $25,000.00CUSTOM-04 Allowance for Benching, Seating and Enhancement

 1.00 $70,000.00 $70,000.00CUSTOM-05 Allowance for art installations along the wall

 1.00 $25,000.00 $25,000.00CUSTOM-06 Custom charge - handrail finishing and structural reinforcement

 1.00 $15,600.00 $15,600.00CUSTOM-07 Handrail custom fabrication surcharge (10%) plus curved rail (10%) 

surcharge

 1.00 $321,471.00 $321,471.00Custom-08 Surcharge 10% for remote location

Division C5 $1,709,102.40  Subtotal

0.00% $0.00

Subtotal

General Contractor's Markup on Subs

$4,420,229.55

$4,420,229.55Subtotal

General Conditions 0.00% $0.00

$4,420,229.55Subtotal

General Contractor's Overhead and Profit 0.00%

$4,420,229.55Grand Total

$0.00
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285 St George St,

Unit Detail Report

Town of Annapolis Royal

Matt Delorme EC AtlanticPrepared By:

 Annapolis Royal, NS, B0S 1A0

Annapolis Royal Wharf Rehabilitation

Year 2023

Date: 05/06/2024

Cost Estimate Report

LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

Existing ConditionsDivision 02

 5.00 Day $960.66 $4,803.30023213100020 Subsurface investigation, boring and exploratory drilling, initial field 

stake out & determination of elevations, for borings

 1.00 Project $96.07 $480.33023213100020 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $48.03 $240.16023213100020 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 20.00 Total $970.00 $19,400.00023213100200 Subsurface investigation, boring and exploratory drilling, report and 

recommendations from P.E.

 1.00 Total $372.54 $372.54023213100300 Subsurface investigation, boring and exploratory drilling, mobilization 

and demobilization

 1.00 Project $37.25 $37.25023213100300 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $18.63 $18.63023213100300 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 100.00 Mile $3.31 $331.00023213100350 Subsurface investigation, boring and exploratory drilling, mobilization 

and demobilization, for over 100 miles, per added mile

 1.00 Project $0.33 $33.10023213100350 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.33 $33.10023213100350 General contractor management, inexperienced, add, modifications to 

total project cost summaries

 1.00 Project $0.17 $16.55023213100350 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 40.00 L.F. $78.57 $3,142.80023213100800 Subsurface investigation, boring and exploratory drilling, cased borings 

in earth, with samples, 2-1/2" diameter

 1.00 Project $7.86 $314.28023213100800 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $3.93 $157.14023213100800 Economic conditions, unfavorable, add, modifications to total project 

cost summaries
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 2,000.00 S.Y. $9.92 $19,840.00024113175050 Demolish, remove pavement & curb, remove bituminous pavement, 4" 

to 6" thick, excludes hauling and disposal fees

Division 02 $49,220.18Existing Conditions  Subtotal

ConcreteDivision 03

 22,600.00 S.F. $5.42 $122,492.00033053404820 Structural concrete, in place, slab on grade (3500 psi), over 10000 

S.F., 6" thick, includes concrete (Portland cement Type I), placing and 

finishing, excludes forms and reinforcing

 1.00 Project $0.54 $12,249.20033053404820 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.27 $6,124.60033053404820 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 8,200.00 S.F. $119.61 $980,802.00034513500150 Precast wall panel, smooth, gray, uninsulated, low rise, 4' x 8' x 4" 

thick, 3000 psi

 1.00 Project $11.96 $98,080.20034513500150 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $5.98 $49,040.10034513500150 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 03 $1,268,788.10Concrete  Subtotal

MetalsDivision 05

 160.00 Hr. $172.20 $27,552.00050521900300 Welding structural steel in field, cost per welder, 1/8" dia, type 6011, 

incl 1 operating engineer

 1.00 Project $17.22 $2,755.20050521900300 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $8.61 $1,377.60050521900300 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1,000.00 S.F. $62.27 $62,270.00051223650400 Steel plate, structural, for connections & stiffeners, 1/2" T, shop 

fabricated, incl shop primer

 1.00 Project $6.23 $6,227.00051223650400 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $3.11 $3,113.50051223650400 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1,320.00 L.F. $176.51 $232,993.20051223750900 Structural steel beam or girder, 100-ton project, 1 to 2 story building, 

W10x49, A992 steel, shop fabricated, incl shop primer, bolted 

connections

 1.00 Project $17.65 $23,299.32051223750900 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $8.83 $11,649.66051223750900 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1,760.00 L.F. $4.15 $7,304.00051516500560 Steel wire rope, bright, IPS, IWRC, 6x19, 500' roll x 1/2" dia

 1.00 Project $0.42 $730.40051516500560 Labor availability, shortage, add, modifications to total project cost 

summaries
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 1.00 Project $0.21 $365.20051516500560 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 05 $379,637.08Metals  Subtotal

Wood, Plastics and CompositesDivision 06

 8.20 M.B.F. $5,447.45 $44,669.09061323100240 Wood framing, heavy mill timber, beams, built from 3" lumber, multiple 

3" x 12"

 1.00 Project $544.75 $4,466.91061323100240 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $272.37 $2,233.45061323100240 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 06 $51,369.45Wood, Plastics and Composites  Subtotal

EarthworkDivision 31

 1.00 Ea. $28,235.50 $28,235.50310660151200 Mobilization, set up and remove, rule of thumb: complete pile driving 

set up, large

 1.00 Project $2,823.55 $2,823.55310660151200 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2,823.55 $2,823.55310660151200 General contractor management, inexperienced, add, modifications to 

total project cost summaries

 1.00 Project $1,411.78 $1,411.78310660151200 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1.00 $11,294.20 $11,294.20310660151200 Piling special costs, wet conditions, requiring mats for crane, add

 7,625.00 L.C.Y. $41.17 $313,921.25312323170100 Fill, dumped material, spread, by hand, excludes compaction

 1.00 Project $4.12 $31,392.12312323170100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $2.06 $15,696.06312323170100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 3,000.00 S.Y. $2.90 $8,700.00313219161510 Geosynthetic soil stabilization, geotextile fabric, woven, heavy duty, 

600 lb. tensile strength

 1.00 Project $0.29 $870.00313219161510 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.15 $435.00313219161510 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 2,500.00 L.C.Y. $62.07 $155,175.00313713100100 Rip-rap and rock lining, random, broken stone, machine placed for slope 

protection

 4,900.00 V.L.F. $98.17 $481,033.00316216131100 Steel piles, "H" Sections, 50' long, HP14 x 89, excludes mobilization or 

demobilization

 1.00 Project $9.82 $48,103.30316216131100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $4.91 $24,051.65316216131100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

Division 31 $1,125,965.96Earthwork  Subtotal

Division CU

 1.00 Ea. $56,000.00 $56,000.00CUSTOM-01 Vegetation and Planting

 1.00 $733,092.00 $733,092.00CUSTOM-02 25% Contingency for unknowns during detail design

 1.00 $291,552.00 $291,552.00CUSTOM-02 Additional contingency based on contractor discussions on cost of earth 

fill, rock placement and extension of project to allow for geotechnical 

settlement prior to finishing revetment

Division CU $1,080,644.00  Subtotal

0.00% $0.00

Subtotal

General Contractor's Markup on Subs

$3,955,624.77

$3,955,624.77Subtotal

General Conditions 0.00% $0.00

$3,955,624.77Subtotal

General Contractor's Overhead and Profit 0.00%

$3,955,624.77Grand Total

$0.00
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285 St. George Street

Unit Detail Report

Annapolis Royal

Matt Delorme EC AtlanticPrepared By:

Annapolis Royal, Nova Scotia, B0S 1A0

Annapolis Wharf Demolition

Year 2023

Date: 04/26/2024

Cost Estimate Report

LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

General RequirementsDivision 01

 24.00 Week $1,867.33 $44,815.92013113200160 Field personnel, general purpose laborer, average

 1.00 Project $373.47 $8,963.18013113200160 Contingencies, at conceptual design stage

 1.00 Costs $1,867.33 $44,815.92013113200160 Overtime, for early completion of projects or where labor shortages 

exist, add to usual labor, up to

 1.00 Project $186.73 $4,481.59013113200160 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $93.37 $2,240.80013113200160 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 3.00 Ea. $361.20 $1,083.60015213200350 Office trailer, furnished, rent per month, 32' x 8', excl. hookups

 1.00 Project $72.24 $216.72015213200350 Contingencies, at conceptual design stage

 1.00 Project $18.06 $54.18015213200350 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 161.00 C.S.F. $184.42 $29,691.62015423700090 Scaffolding, steel tubular, regular, labor only to erect & dismantle, 

building exterior, wall face, 6'-4" x 5' frames, 1 to 5 stories, excludes 

planks

 1.00 Project $36.88 $5,938.32015423700090 Contingencies, at conceptual design stage

 1.00 Project $4.61 $742.29015423700090 Engineering fees, structural, maximum

 1.00 Job $3.69 $593.83015423700090 Permits rule of thumb, most cities, maximum

 1.00 Costs $184.42 $29,691.62015423700090 Overtime, for early completion of projects or where labor shortages 

exist, add to usual labor, up to

 1.00 Project $3.69 $593.83015423700090 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $18.44 $2,969.16015423700090 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $9.22 $1,484.58015423700090 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

1



LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 8.00 Week $12,550.52 $100,404.13015433200325 Rent excavator diesel hydraulic crawler mounted 3.5 CY capacity, Incl. 

Hourly Oper. Cost.

 12.00 Week $4,147.88 $49,774.56015433205300 Rent truck dump 3 axle 16 ton, 12 C.Y. payload, 400 H.P., Incl. Hourly 

Oper. Cost.

 3.00 Week $2,049.75 $6,149.25015433205500 Rent truck flatbed 1axle 3 ton rating, Incl. Hourly Oper. Cost.

 3.00 Week $3,126.33 $9,379.00015433600150 Rent crane, flatbed mounted, 3 ton capacity, Incl. Hourly Oper. Cost.

 6.00 Ea. $2,766.51 $16,599.06015436501600 Mobilization or demobilization, delivery charge for equipment, hauled on 

50-ton capacity towed trailer

 1.00 Project $553.30 $3,319.81015436501600 Contingencies, at conceptual design stage

Division 01 $364,002.97General Requirements  Subtotal

Existing ConditionsDivision 02

 2,335.00 S.Y. $9.92 $23,163.20024113175050 Demolish, remove pavement & curb, remove bituminous pavement, 4" 

to 6" thick, excludes hauling and disposal fees

 1.00 Project $1.98 $4,632.64024113175050 Contingencies, at conceptual design stage

 1.00 Job $0.20 $463.26024113175050 Permits rule of thumb, most cities, maximum

 1.00 Project $0.20 $463.26024113175050 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.99 $2,316.32024113175050 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.50 $1,158.16024113175050 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 1.00 Costs $0.59 $1,384.89024113175050 Cost adjustment factors, cut & patch to match existing construction, 

add to construction costs for particular job requirements, maximum

 8,910.00 S.F. $5.11 $45,530.10024113901100 Selective demolition, retaining walls, metal bin retaining wall, 10' wide, 

4-12' high

 1.00 Project $1.02 $9,106.02024113901100 Contingencies, at conceptual design stage

 1.00 Project $0.13 $1,138.25024113901100 Engineering fees, structural, maximum

 1.00 Job $0.10 $910.60024113901100 Permits rule of thumb, most cities, maximum

 1.00 Costs $3.13 $27,888.30024113901100 Overtime, for early completion of projects or where labor shortages 

exist, add to usual labor, up to

 1.00 Project $0.10 $910.60024113901100 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.51 $4,553.01024113901100 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.26 $2,276.50024113901100 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

Division 02 $125,895.11Existing Conditions  Subtotal

EarthworkDivision 31
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

 9,963.00 B.C.Y. $7.22 $71,932.86312316136070 Excavating, trench or continuous footing, sand and gravel, 3/4 C.Y. 

excavator, 1' to 4' deep, excludes sheeting or dewatering

 1.00 Project $1.44 $14,386.57312316136070 Contingencies, at conceptual design stage

 1.00 Project $0.18 $1,798.32312316136070 Engineering fees, structural, maximum

 1.00 Job $0.14 $1,438.66312316136070 Permits rule of thumb, most cities, maximum

 1.00 Project $0.14 $1,438.66312316136070 Material storage area, not available, add, modifications to total project 

cost summaries

 1.00 Project $0.72 $7,193.29312316136070 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.36 $3,596.64312316136070 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 9,990.00 L.C.Y. $9.75 $97,402.50312323209680 Cycle hauling(wait, load, travel, unload or dump & return) time per 

cycle, excavated or borrow, loose cubic yards, 30 min 

load/wait/unload, 18 C.Y. 8 wheel truck, cycle 20 miles, 40 MPH, 

excludes loading equipment

 1.00 Project $1.95 $19,480.50312323209680 Contingencies, at conceptual design stage

 1.00 Project $0.98 $9,740.25312323209680 Labor availability, shortage, add, modifications to total project cost 

summaries

 1.00 Project $0.49 $4,870.12312323209680 Economic conditions, unfavorable, add, modifications to total project 

cost summaries

 260.00 L.C.Y. $9.75 $2,535.00312323209680 Cycle hauling(wait, load, travel, unload or dump & return) time per 

cycle, excavated or borrow, loose cubic yards, 30 min 

load/wait/unload, 18 C.Y. 8 wheel truck, cycle 20 miles, 40 MPH, 

excludes loading equipment

 1.00 Project $1.95 $507.00312323209680 Contingencies, at conceptual design stage

 1.00 Project $0.24 $63.38312323209680 Engineering fees, structural, maximum

Division 31 $236,383.75Earthwork  Subtotal

Division CU

 1.00 Ea. $28,750.00 $28,750.00CUSTOM-01 Environmental Protection

 1.00 $115,000.00 $115,000.00CUSTOM-03 15% Contingency for unstable / corroded sheet pile

Division CU $143,750.00  Subtotal
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

0.00% $0.00

Subtotal

General Contractor's Markup on Subs

$870,031.83

$870,031.83Subtotal

General Conditions 0.00% $0.00

$870,031.83Subtotal

General Contractor's Overhead and Profit 0.00%

$870,031.83Grand Total

$0.00
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285 St George St

Unit Detail Report

Town of Annapolis Royal

Matt Delorme EC AtlanticPrepared By:

 Annapolis Royal, NS, B0S 1A0

Annapolis Royal Shoreline Restoration

Year 2023

Date: 04/29/2024

Cost Estimate Report

LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

EarthworkDivision 31

 1,000.00 B.C.Y. $2.78 $2,780.00312316420200 Excavating, bulk bank measure, 1 C.Y. capacity = 100 C.Y./hour, 

backhoe, hydraulic, crawler mounted, excluding truck loading

 3,800.00 L.C.Y. $21.00 $79,800.00312323160020 Fill by borrow and utility bedding, borrow, for embankments, 1 mile 

haul, spread, by dozer

 1,000.00 L.C.Y. $4.44 $4,440.00312323170190 Fill, from stockpile, 300 HP dozer, 2-1/2 C.Y., 300' haul, spread fill, with 

front-end loader, excludes compaction

 2,000.00 L.F. $3.40 $6,800.00312514161000 Synthetic erosion control, silt fence, install and remove, 3' high

 3,412.00 L.C.Y. $62.07 $211,782.84313713100100 Rip-rap and rock lining, random, broken stone, machine placed for slope 

protection

 3,400.00 Ton $29.18 $99,212.00313713100370 Rip-rap and rock lining, random, broken stone, 300 lb. average, 

dumped

Division 31 $404,814.84Earthwork  Subtotal

Division CO

 1.00 Ea. $138,244.00 $138,244.00CONTINGENCY Cost contingency: 30% for Class D cost estimate

 2.00 Acre $28,000.00 $56,000.00CUSTOM-01 Salt Marsh and Environmental Planting

 1.00 $150,000.00 $150,000.00CUSTOM-02 Cost adjustment for 2023 inflation on construction

Division CO $344,244.00  Subtotal
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LineNumber Quantity Unit  Description Total Incl. O&P Ext. Total Incl. O&P

0.00% $0.00

Subtotal

General Contractor's Markup on Subs

$749,058.84

$749,058.84Subtotal

General Conditions 0.00% $0.00

$749,058.84Subtotal

General Contractor's Overhead and Profit 0.00%

$749,058.84Grand Total

$0.00
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